

## Project Calendar

- July 21, 2009 Stakeholder Sessions 1-Kickoff Meeting-High School  
Outcomes: Stakeholder will learn about the process and the tasks to be completed. Stakeholders will begin developing the vision statement.
- Aug. 11, 2009 Stakeholder Session 2-Civic Index-West Jay  
Outcomes: Stakeholders will assess Jay County's Civic Infrastructure-the networks, working relationships that the community currently uses to solve problems.
- Sept. 1, 2009 Stakeholder Session 3-Community Scan-Trinity RCC  
Outcomes: Stakeholders will review trends and data that will provide stakeholders with clear picture of Jay County's current situation. Stakeholders will also review and provide input on the first draft of the vision statement.
- Sept. 22, 2009 Stakeholder Session 4-Selection of Key Performance Areas (KPA)s-Trinity RCC  
Outcomes: Stakeholders will select the key topic areas to focus our planning; break into task force groups.
- Oct. 13, 2009 Stakeholder Session 5-Evaluating Key Performance Areas-High School  
Outcomes: A work session where task forces focus Mini-Visions(desired outcomes of the topic area) and assessing the current situation of their topics.
- Nov. 3, 2009 Stakeholder Sessions 6- Evaluating Key Performance Areas-High School  
Outcomes: Each Task force will report out to the whole stakeholder group on their work to date. The stakeholder group will provide feedback to each task force and reach consensus on the direction of each task force is taking. the focus of the large group discussions will be on mini-vision statements and assessments of each task force.
- Dec. 1 2009 Stakeholder Session 7- Evaluating KPA)s-West Jay  
Outcomes: Task forces will focus on the development of goals and strategies with each topic area.

- Jan. 5, 2010 Stakeholder Session 8- Evaluating KPAs- Trinity RCC  
Outcomes: Each task force will report out to the whole stakeholder group on their work. The stakeholder group will provide feedback and reach consensus on each task forces' goals, rationales, strategies and action steps.
- Jan. 26, 2010 Stakeholder Session 9-Action Planning and Implementation Strategies-High School  
Outcomes: Final work session where task forces will focus on the completion of their final plans for their topic areas.
- Feb. 16, 2009 Stakeholder Session 10- Action Planning and Implementation Strategies-West Jay  
Outcomes: Final report Out of the task forces to the whole stakeholder group focusing on action steps, responsible parties, timelines, and resource needs.
- Feb/Mar 2010 Final Report Begins
- Mar 2010 Final Report Completed, Printed, Released to Community; Implementation Begins